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Cable Wrapping

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Cable wrapping
- Painting of suspender ropes

For portions of the day, I was inspecting Mike Draper’s crew on Cable wrapping on the South main-span, &
Roger Ruiz’s crew on Cable wrapping on the North main-span. See Laraine. Woo’s diary a list of labor for
the crews & for additional details of the work.

- I arrived at the pier 7 office at 07:00, & was on the bridge at 07:20. I was inspecting Mike’s crew &
Roger’s crew for a few hours in the morning while Laraine was in a meeting. At this time, Mike’s crew was
doing the butt splice near PP 1116.8S, & Roger’s crew was wrapping with the “pull” machine near PP
116.5N.

Cable wrapping at Cable bay between PPs 117.5S to 116S by Mike’s crew:
- The S-wire butt splice near was done near PP 106.8S. - Note: Cadwelds were not placed above these
spliced wires today. They will be added later.
- Wrapping was done with the “push” machine.
- See Laraine’s diary for further details.

Cable wrapping at Cable bay between PPs 117.5N to 116N by Roger’s crew:
- Wrapping was done with the “pull” machine.
- About 15 turns of S-wire was loosely wound around the Cable for future hand wrapping near PP 117N.
- See Laraine’s diary for further details.

- At 10:00, Laraine took over the inspection of Mike’s crew & Roger’s crew.
- From 10:00 until 11:30, I did I did punch-list inspection of the Cable wrapping on the North main-span. I
continued to compile a punch-list for the work that still is remaining to be completed.
- At 11:30, I left the bridge to attend a meeting.
- From 12:00 until 14:30, I attended a meeting regarding the replacement of the cable band (CB) bolts.
Attended were B. Peterson, K. Smith, A. Roebuck, & S. Yeager from ABF; & B. Maroney, B. Boal, B.
Casey, R. Granados, W. Collins, M. Nader (TY Lin), G. Baker (TY Lin), & myself from Caltrans. We
reviewed a draft submittal detailing the procedure for replacing the CB bolts. At the end of the meeting, it
was decided that the work could proceed tomorrow.
- From 14:30 until 15:30, I met with B. Boal, R. Granados, T. Liu, & J. Lyons to discuss what each of our
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roles will be during the inspection of this work.
- At 15:45, I arrived back on the bridge to continue the inspection of the Cable wrapping since Laraine was
planning to leave work on time today. At this time, Mike’s crew continued wrapping the Cable bay
between PPs 117.5S to 116S with the “push” machine. Roger’s crew was doing hand wrapping of
wrapping wire terminations at PP 114N.
- At 17:20, I left the bridge.
- From 17:30 until 18:00, I compiled information that will be needed in the field during the CB bolt
replacement work tomorrow (submittal defining the bolt replacement procedure, unstressed lengths of the
new CB bolts, etc).
- From 18:00 until 18:20, I wrote my diary for the day & checked email.
.
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